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Abstract 
Evolving threats and shrinking budgets require that the Navy adopt and implement new 
technologies effectively and efficiently. The current work estimates the potential cost savings 
of the adoption and implementation of three advanced technologies: Three Dimensional 
Scanning (3DLS), Product Lifecycle Management (PLM), and Additive Manufacturing (AM). A 
review of the capabilities and current uses of the technologies is the basis for modeling their 
impacts on shipbuilding operations. Knowledge Value Added models were then used to 
estimate returns on investment without and with the technologies. These results were used to 
estimate shipbuilding cost savings over the life of the current U.S. Navy shipbuilding plan. 
Finally, strategic real options were developed and valued to incorporate implementation 
flexibility into cost savings estimates. Results indicate that the U.S. Navy can save an 
average of over $2.70 billion per year over 29 years if the potential improvements available 
through 3DLST, PLM, and AM are fully exploited, regardless of the implementation approach. 
If implemented fully and immediately, these three new technologies can save the U.S. Navy 
$3.07 billion, or $3.37 billion if implemented sequentially. 
Introduction 
The U.S. Navy estimates that it will cost $16.7 billion per year for new-ship 
construction to become a 306 battle force ship over the next 30 years. It is critical that the 
Navy capture full benefits of new technologies such as Three Dimensional Scanning 
(3DLS), Product Lifecycle Management (PLM), and Additive Manufacturing (AM) to reduce 
costs while meeting mission needs. Research supports the adoption and use of these 
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commercially available technologies, yet does not address their use in naval shipbuilding. 
Cost savings estimates and strategies for technology adoption and use are important to 
capturing the full benefits of these technologies. 
Our research project examines the use of 3DLS, PLM, and AM by non-shipbuilding 
industries as a basis for estimating potential naval shipbuilding savings. Secondary research 
was conducted on the three technologies used by various industries, and three models were 
developed on the potential cost and efficiency savings that could be derived from the use of 
those technologies. Recommendations are provided to Navy planners concerning the most 
effective and efficient strategy for exploiting these technologies. 
The U.S. Navy will become a 306 battle force ship over the next 30 years, up from 
today’s battle force of 289. A report of the Navy’s 2015 shipbuilding plan covering fiscal 
years 2015 to 2044, submitted to Congress in July 2014, estimates that the plan will cost the 
Navy an average of about $16.7 billion per year in constant FY2014 dollars to implement. 
The Navy plans to buy a total of 264 ships over the 2015–2044 period under the 2015 plan. 
According to the CBO, given the rate at which the Navy plans to retire ships from the fleet, 
that construction plan would not achieve a fleet equal to the inventory goal of 306 ships until 
2019 under new rules for counting ships that the Navy implemented this year, or until 2022 
under the old counting rules. The adoption and full utilization of three advanced technologies 
(3D Laser Scanning, Additive Manufacturing, and Product Lifecycle Management) can 
potentially generate significant cost saving in the naval shipbuilding program. Those 
technologies are described next as the basis for the current evaluation of potential savings. 
Product Lifecycle Management 
Product Lifecycle Management (PLM) is defined as an  
integrated, information-driven approach comprised of people, 
processes/practices, and technology, to all aspects of a product's life, from its 
design through manufacture, deployment and maintenance—culminating in 
the product’s removal from service and final disposal. By trading product 
information for wasted time, energy, and material across the entire 
organization and into the supply chain, PLM drives the next generation of 
lean thinking. (Greives, 2006) 
PLM has been used by the automotive, aerospace, and other industries that build 
very large, very complex products and systems. It was designed to provide stakeholders 
with current views of every product throughout its lifecycle to facilitate decision-making and 
corrective actions if necessary.  
PLM can be used in shipbuilding to build and maintain the next generation of ships. It 
spans the entire shipbuilding enterprise and lifecycle to enable shipbuilders to integrate 
organizational knowledge, automate processes throughout the product lifecycle and improve 
efficiency, accuracy and execution to reduce time to delivery. PLM can  
 Provide shipbuilders and suppliers with access to relevant data.  
 Achieve greater performance, lower ownership cost, offer higher fleet 
availability and reliability, and greater quality and compliance with the latest 
marine safety and regulatory requirements. 
 Make ships easier to build and repair, lowering construction, service, and 
total ownership costs. 
 Link shipbuilders with suppliers linked in the production schedule and all 
design aspects. 
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A wide range of industries using PLM are finding that 3DLS is becoming a critical tool 
to link the gap between physical objects in the real world and in the digital design world. The 
aerospace, automotive, consumer products, manufacturing, and heavy industries all have 
benefited from faster time to market, improved quality, and reduced warehousing costs with 
3D scanning.  
3D Laser Scanning 
3D laser scanning technology has been used to achieve significant cost savings, 
optimize maintenance schedules, increase quality, improve safety and reduce rework. 
Commercial applications range from maritime and space applications to manufacturing and 
production. According to industry analysts, the industry’s growth is fueled by the growing 
recognition that 3D aids in the design, fabrication, construction, operations and maintenance 
processes. Benefits of 3D laser scanning can be applied to shipbuilding. 
Laser scanners use infrared laser technology to produce exceedingly detailed three-
dimensional images of complex environments and geometries in only a few minutes. Millions 
of discrete measurements can be captured in every scan using 3D laser scanner 
technology. The resulting images, a cloud, are millions of 3D measurement points. A 
complete project may contain hundreds of millions or even billions of points, recreating the 
complex spatial relationships of the 3D environment.  
Often used by offshore oil and gas companies to construct and repair oil rigs, 3DLS 
is very effective at documenting oil platforms and refineries to assist in engineering, 
maintenance, and planning processes. The aerospace and automotive industries have used 
3DLS for retrofitting floors and measure parts for accurate fit. The DoD has tested 3DLS in 
several projects, as described next.  
Ship Check Data Capture Projects 2005 & 2006 
NSRP funded two Ship Check Data Capture projects in 2005 and 2006. Objectives 
of both Ship Check Data Capture projects were to  
1. Develop a process that captures the as-built measurement data in 
digital/electronic format during a ship check 
2. Process the as-built measurement data into 3D CAD models using available 
commercial-off-the-shelf (COTS) modeling technologies (software and 
hardware) 
3. Provide a building block process for the anticipated development of the 
capabilities to generate 3D CAD models of the as-built space envelope from 
the geometric measurement data captured during the ship check. 
Ship Check Data Capture 2005 
Recognizing the potential of new technologies on the ship check process on the U.S. 
shipping industry, NSRP funded the Ship Check Data Capture project in 2005. Laser 
scanning, close-range photogrammetry, and other technologies capturing as-built ship 
conditions in digital format to create 3D electronic models were evaluated. The project’s 
goals were to determine potential technology synergies producing cost-effective solutions, 
and prototype a ship check data capture process that could be used by the U.S. shipbuilding 
industry. It was also anticipated that archived digital data would provide a cost-effective 
solution to the lifecycle cost management of ships.  
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Specific benefits from the software and hardware tested include  
 Creation of as-built 3D models and validation of as-built models to design 
models 
 Reduction of costly design changes, improved design capability 
 Reduced construction rework 
 Accurate factory-fabricate in lieu of field-fabricate 
 Reduced ship check costs: fewer days, fewer personnel 
 Elimination of return visits to the ship for missed measurements 
 Obtaining measurements which are difficult or unsafe for human reach 
(NSRP 2005). 
Initial results were so encouraging from this project that a nine-month follow-on 
project was awarded by the NSRP in 2006. 
Ship Check Data Capture Follow-On 2006 Project 
The FY06 follow-on ship check project by NSRP evaluated the ship check process 
developed in the FY05 project further and refined the ship check process to the U.S. 
shipbuilding and repair industry using available (COTS) technology. In this follow-up project, 
the team conducted a ship check onboard a surface ship at Bender Shipbuilding & Repair 
Company and conducted work onboard SSGN 729 to validate the data 
accuracy/repeatability of the SSGN 729 ship check data collected from the FY05 project.  
Performance improvement metrics were developed and tracked to compare the As-Is 
practice with anticipated project results. This project reported the cost/time savings metrics 
associated with post processing the ship check data into 3D CAD models compared to 
creating CAD models using the traditional ship check method with tape measures. 
Estimated cost savings of 37% and time savings of 39% were realized for ship check data 
capture/post processing with the available COTS laser scanning technology hardware and 
software tools results when compared to traditional ship checks using tape measures. The 
estimated cost savings is 7% above the project goal of 30%, and the estimated time savings 
is 4% above the project goal of 35%. Further cost savings can be achieved by using laser 
scanning technology for ship checks from cost avoidance and minimized rework. 
The project conclusions were that the technology (hardware/software) was mature 
enough to support the ship check process. Laser scanners were found to provide a cost 
effective method to collect as-built data during ship checks as compared to traditional 
methods. 3DLS provided time and cost saving, and can be applied to the shipbuilding 
industry. 
The ship check process developed in these projects benefits the shipbuilding 
industry in several ways: 
 Reduces or eliminates costly “return visits” to site for measurements normally 
missed using traditional ship check methods. 
 Provides more accurate, complete as-built data for retrofit design projects, 
resulting in better retrofit designs which ultimately results in cost savings and 
cost avoidance. With better designs, less construction rework is required (due 
to interference and fit-up problems and ability to factory-fabricate instead of 
having to field-fabricate).  
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3D Scanning in the Navy 
NAVSEA deployed 3D laser scanning to improve the efficiency of both shipcheck 
and shipalt processes in 2005. Shipcheck is the front-end capture and validation of 
dimensional data, equipment lists, maintenance records, and performance specifications 
used in shipalt. Traditionally done manually by labor-intensive and costly methods, 
shipchecks involved using measurement methods such as tape measures, plumb bobs, and 
often spirit levels. Shipalt is the follow-on alterations, maintenance and modernization of a 
vessel.  
Also in 2005, 3D laser scanning services were used for shipcheck of a three-story 
hangar bay on the USS Abraham Lincoln (CVN 72). Scanning the HVAC, piping, fuel 
storage tanks, and other structures allowed shipyard engineers to conduct multi-discipline 
“what-if” scenarios to avoid clashes in the installation of a new deck. Hundreds of hours in 
labor were saved with scanning versus the traditional methods. 3DIS captures data at up to 
2000 points per second and has a range accuracy of 0.2 inches at 55 feet. 
3DLS technology was used to assess damage to the USS San Francisco (SSN 711) 
after it collided at high speed with an undersea mountain 350 miles south of Guam. 3D laser 
scanning was used to evaluate the damaged areas of the submarine’s bow. In this case, 
scanning was invaluable for determining the ship’s centerline and collecting empirical data 
about torpedo tube deformation.  
The Naval Undersea Warfare Center (NUWC) began using laser scanning to reverse 
engineer components with complex geometries in order to enable competitive bidding in 
2007. In the past, the Navy did not have sufficient documentation from the original 
equipment manufacturer (OEM) to competitively procure replacement components which 
resulted in purchasing very expensive replacements from the OEM. The Navy saved 
$250,000 by purchasing parts produced with laser scanning through competitive bidding. In 
addition, the time required to reverse engineer a typical component, including both 
measurement and modeling time, was reduced from 100 hours to 42 hours with a laser 
scanner.  
3D Laser Scanning in Shipbuilding 
Shipbuilding is one of the most complex and demanding of the manufacturing 
industries, combining aspects of both direct product manufacturing and capital project 
development. Moreover, shipbuilders often face huge monetary penalties amounting to 
hundreds of thousands of dollars per day for being off schedule. 3D laser scanning is a cost-
effective, accurate, and fast method to help shipbuilders and manufacturers in designing, 
redesigning, modifying and salvaging ships. 
However, only a handful of several progressive shipyards (i.e., Meyer Wert GmbH, 
Signal International, and Babcock International) use laser scanning technology because it is 
not currently widely adopted by the shipbuilding industry. Meyer Werft GmbH, a shipbuilder 
from Papenburg, Northern Germany, uses laser scanners to assist in building cruise liners, 
tankers and ferries. New ships are constructed from over 60 individual sections called 
blocks, weighing up to 800 tons each (Leica, 2015). Precise connection interfaces are 
critical in ship construction and block assembly; mistakes cannot be made, so consistent 
and accurate measurements are crucial. At every stage of new ship production, a surveying 
team using laser scanning technology provides services. With more ship parts being 
prefabricated and then attached to the ship in one piece, 3D surveys such as taking the 
measurements of a sun shade composed of multiple concave shapes or a 260 m-long 
waterslide with curves and loops, are critical. 
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Signal International, a shipbuilder with multiple facilities in the U.S. Gulf Coast, uses 
a laser scanner on as-built models to check both new production as well as to generate 
CAD models for refit projects. It uses the technology to assist in the creation of 
 Accurate bill of materials 
 General arrangements 
 Pipe arrangements 
 Pipe ISO’s by system 
 Pipe spool drawings 
 Equipment details 
 Structural arrangement  
Additive Manufacturing  
The American National Standards Institute defines additive manufacturing as the 
“process of joining materials to make objects from 3D model data, usually layer upon layer, 
as opposed to subtractive manufacturing methodologies” (ASTM, 2013). Additive 
manufacturing is also commonly referred to as 3D printing. AM differs radically from the 
currently dominant manufacturing methodologies. Most current methods use subtractive 
processes (e.g., machining), but AM builds a 3D object by gradually adding successive 
layers of material that are laid down exactly in their final location. AM does this by fabricating 
objects directly from 3D computer-aided design (3D CAD) models. The 3D model is 
disaggregated into multiple horizontal layers, each of which is produced by the machine and 
added to the preceding layers. Additive manufacturing is often referred to as 3D printing. 
In the automotive industry, Ford Motor Co. uses 3D printing in several areas, 
including the tooling used to create production parts and to build intake manifold prototypes 
that can be tested for up to 100,000-mile cycles. With traditional manufacturing methods, it 
would take four months and cost $500,000 to build, while a 3D-printed manifold prototype 
costs $3,000 to build over four days. 
Additive Manufacturing in the Armed Forces 
The U.S. Navy has supported research into 3D printing for more than 20 years and 
has approximately 70 additive manufacturing projects underway at dozens of different 
locations. One of the active Navy Manufacturing Technology (ManTech) Program projects 
active in FY14 was the “Non-Destructive Inspection for Electron-Beam Additive 
Manufacturing of Titanium.” In this project, the emerging AM technology of Electron Beam 
Direct Manufacturing (EBDM) process was evaluated for fabrication of several F-35 Joint 
Strike Fighter (JSF) components. EBDM is a technology that is considered vital to improving 
the affordability, reducing lead time and reducing industrial shortfalls inherent in traditional 
manufacturing technologies. In this Navy Metalworking Center (NMC) ManTech project, an 
integrated project team (IPT) evaluated the effectiveness of traditional and advanced non-
destructive inspection (NDI) techniques, including computed tomography (CT) scanning, 
traditional radiography, standard hand-held ultrasonic and phased array ultrasonic 
inspection methods, to establish standardized NDI processes and procedures for 
production. According to the Office of Naval Research, studies have shown that EBDM 
technology has the potential to reduce per-part manufacturing costs by 35%–60%when 
compared to the costs to manufacture complex-shaped parts with traditional manufacturing 
approaches (Office of Naval Research [ONR], 2015). Product lead time might also be 
reduced by as much as 80%. The U.S. Army deployed its first mobile 3D printing laboratory 
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in Afghanistan inside a shipping container that is capable of being carried by helicopter in 
July 2012. 
Additive Manufacturing in Naval Ship Building 
The Navy Metalworking Center (NMC) is conducting the “Additive Manufacturing for 
Shipbuilding Applications” project to demonstrate the cost and time benefits of AM to 
support the construction of Navy platforms. The project is investigating how the use of AM in 
ship construction can save acquisition costs on several ship classes. More specifically, 
Ingalls Shipbuilding (Ingalls) and the Integrated Project Team (IPT) will assess and 
demonstrate the use of AM during ship construction activities, quantify the expected 
benefits, and provide a recommended path toward implementation. Ingalls has estimated a 
minimum acquisition cost savings of $800,000 per year by utilizing AM for the construction 
of DDG, LHA and LPD. Implementation at Ingalls is planned in FY17 for DDG 121, LHA, and 
all future surface combatants produced there. 
Summary 
PLM, 3DLST, and AM are technologies that have been applied in other industries to 
reduce costs and increase efficiencies and have the potential to reduce naval shipbuilding 
costs. These technologies can save hundreds of millions of dollars in ship maintenance, 
suggesting that large savings in ship-building are also available.  
A Simulation Model of Naval Shipbuilding Operations 
Simulating shipbuilding processes requires conceptual and formal models of 
shipbuilding. These were combined with estimates of technology impacts and the two sets 
of simulations (without and with the technologies) to model shipbuilding effectiveness. The 
Knowledge Value Added simulation approach was then used to model the Return on 
Investment (ROI) of shipbuilding without and with the three technologies. The results were 
used to estimate shipbuilding costs and potential cost savings.  
The U.S. Navy procures new ships through industry contractors. The shipbuilding 
processes used by those contractors are not uniform. However, the GAO report Naval 
Shipbuilding: Opportunities Exist to Improve Practices Affecting Quality (GAO, 2013) 
describes the generic stages of shipbuilding that were used as the basis for modeling 
shipbuilding in the current study. That report’s description says, in part, “There are four 
primary phases in shipbuilding: pre-contracting, contract award, design and planning, and 
construction, with each phase building upon the work completed in earlier stages.” Based on 
the latter part of this description, the shipbuilding process was modeled as a sequential 
series of phases. The GAO description continues, “Within each phase, a number of key 
events have an influence on the overall quality of the ship. In addition, within Navy 
shipbuilding, additional key activities take place following ship delivery.” A review of the 
report’s more specific description of the process reveals that some of the “events” identified 
occur relatively quickly (e.g., contract award) and are therefore true events, but that many 
are extended activities that require significant time and resources to accomplish (e.g., 
detailed engineering design, assembly and outfitting of blocks). These activities describe 
shipbuilding processes that can benefit from the adoption and use of the three technologies 
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previously described. The GAO description of shipbuilding was condensed1 into a series of 
shipbuilding phases as a preliminary step in modeling naval shipbuilding:  
 Concept design  
 Detailed engineering design  
 Pre-construction planning  
 Block fabrication  
 Assembly and outfitting of blocks  
 Keel laying and block erection  
 Pre-delivery final outfitting  
 System testing and commissioning  
 Sea trials  
 Post-delivery final outfitting  
 Post-delivery tests and trials  
 Post shakedown availability  
See Housel, Hom, Ford, and Mun (2016) for details. The previously listed phases are 
the basis of the As-Is model of naval shipbuilding.  
Simulating Traditional Shipbuilding Operations  
Each of the shipbuilding phases previously described is assumed to have three basic 
operations: initial completion, quality assurance, and rework. Each operation moves work 
part way through the phase. The Initial Completion activity moves work from the Initial 
Completion backlog and Work In Progress (WIP) to the Quality Assurance (QA) backlog and 
WIP. The QA operation either discovers required rework or approves and releases the work. 
This moves work from the QA backlog and WIP to either the Rework backlog and WIP (if 
rework is discovered) or to the stock of Work Completed and Released. The rework 
operation moves work from the Rework backlog and WIP back to the QA backlog and WIP, 
where it is inspected again. Figure 1 shows the arrangement of the stocks and flows of each 
of the shipbuilding phases. In addition to the operations processes previously described, 
progress through each phase depends on the sizes of the backlogs, the durations required 
to complete each operation, and the fraction of work that requires rework (Figure 1). 
                                            
 
 
1 Some activities were renamed and descriptions revised to reflect U.S. naval shipbuilding without 
losing their meaning. 
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 Simulating Shipbuilding: Drivers and Constraints on Shipbuilding 
Operations in a Single Phase 
Each phase operation rate (initial completion, quality assurance, or rework) is driven 
and constrained by the amount of work waiting to be completed by that operation and the 
average time required to complete the operation. In the current model these operation 
durations include process and resource constraints and are assumed to be constant 
throughout the shipbuilding phase. The rate at which work within a phase is inspected (the 
quality assurance rate) is disaggregated into the fraction of inspections that discover 
required rework and the compliment that are approved and released. Progress through each 
shipbuilding phase in the model is also depends on the completion of work in the preceding 
(upstream) phase and constrains progress in its downstream phase. Although some 
overlapping of phases is possible, for simplicity it is assumed that the phases occur 
sequentially.  
Potential Applications of Advanced Technologies to Navy Shipbuilding 
Three Dimensional Scanning (3DLS), Product Lifecycle Management (PLM) and 
Additive Manufacturing (AM) can impact naval shipbuilding in many ways, including  
• Integrated Ship Development  
• Design and construction document management  
• Prototype generation  
• Final parts manufacturing  
• Manufacturing inspection:  
• Radio Frequency Identification (RFID)  
• Animated Instructions  
• Construction inspection  
Several of the technology applications previously listed are already in regular use in 
industry or fully developed for use in practice. For example, RFID is frequently used to 
control construction material flows (CoreRFID, 2008). Damen Industries is developing 
animated electronic construction instructions (Ford et al., 2012), and construction inspection 
by comparing laser scans of as-built conditions to design documents has been 
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demonstrated (Taylor, 2013). The expected application of the three advanced technologies 
to specific shipbuilding phases were developed (not shown for brevity).  
Shipbuilding operations using the three technologies were simulated for the To-Be 
conditions. The potential impacts of the use of the three technologies in the shipbuilding 
phases were quantified in the form of fractional reductions in operation durations and rework 
fractions. The reduction fractions were combined with the As-Is calibration values for the 
parameters to generate calibration values for the To-Be simulation. These calibration values 
were used to simulate shipbuilding operations using the three technologies for the To-Be 
conditions. Simulation results for the As-Is and To-Be scenarios are shown in Table 1.  
 Simulation Results: Average Completion Rates of Shipbuilding Phases 
for As-Is and To-Be Scenarios 
 
Knowledge Value Added Model of Shipbuilding  
The results of the simulations of shipbuilding operations were used as input to the 
KVA model to estimate the return on investments of the technologies. For both the As-Is and 
To-Be scenarios the “market” value of the hypothetical ship is assumed to be the estimated 
total price to the U.S. Navy of the Arleigh Burke (DDG51) destroyer, approximately $1.2 
billion.2 This total value was allocated among the 12 shipbuilding phases based on the total 
learning of each phase. Other values were taken from previous KVA models of naval 
operations and modeler estimates. The As-Is scenario was modeled using the values 
previously described. 
                                            
 
 
2  Estimated prices of Arleigh Burke destroyers range were $0.90 billion per ship (1997 dollars based 
on four ships) and $0.92 billion per ship (1998–1999 dollars based on six ships) with estimates of 
future ships based on weight up to $1.4 billion per ship. 
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The use of the three technologies was modeled in the To-Be scenario. Reductions in 
rework due to improved information quality and availability and the reduced operation 
durations due to use of richer information by field personnel that provides more specific 
instructions and designer intent were modeled in the operations simulation model. In 
addition, the technologies are expected to impact shipbuilding operations in several ways, 
including  
 Increased design scope is required to develop the richer information for field 
personnel 
 Reduce training time of construction personnel due to use of rich construction 
information 
 Reduced unit labor costs as lower skill levels will be required due to providing 
improved construction and assembly information  
 Increased use of automation 
The impacts previously listed were incorporated into the KVA model. Note that the 
value of the ship is unchanged from the As-Is scenario, reflecting the assumption that the 
same ship is being created with or without the three technologies and the focus of the 
current work on potential cost savings. Tables 2 shows the returns on investment for the As-
Is and To-Be scenarios, the changes in the returns on investment by using the three 
technologies, and the automation tools applied.  
 Changes in Return on Investment Due to Use of Three Technologies 
 
Table 2 shows that the detailed design and outfitting phases of shipbuilding benefit 
most from use of the technologies, and that the sea trials and post shakedown maintenance 
benefit least. Of more significance to the current work, the ROI increases by 329%.  
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Estimating Shipbuilding Costs and Cost Savings 
As used in previous research, costs for the As-Is and To-Be scenarios can be 
estimated using the definition of Return on Investment (ROI),  
ROI = (Benefits – Costs)/Costs, 
which can alternatively be written as  
Cost = Benefits/(ROI 1). 
The previous equation was used with the benefits ($1.2 billion) and Returns on 
Investment (Table 2) to estimate the costs of each scenario in millions of dollars as follows:  
Cost(As-is) = Benefits(As-is) ÷ (ROI(As-is) + 1) = 1,200 ÷ (1.3546 + 1) = $509.64 
Million 
Cost(To-be) = Benefits(To-be) ÷ (ROI(To-be) + 1) = 1,200 ÷ (4.6409 + 1) = $212.73 
Million 
Therefore, estimated potential savings for the one hypothetical ship is $296.91 
million ($509.64 million–$212.73 million). This represents a savings of 24.74% ($296.91 
million ÷ $1,200 million) of the total cost to the Navy. This saving fraction is conservative 
when compared with the results reported by industry adopters of these technologies 
described previously in this report (e.g., >30% cost savings for 3D LST alone and up to 80% 
for AM).  
Estimated cost savings in U.S. naval shipbuilding are very contingent on the number 
and type of ships built. However, a rough estimate can be made based on the 2015 
shipbuilding plan described in the first section of this report. According to that plan, the U.S. 
Navy will purchase 264 ships from 2015–2044 (218 combat ships and 46 combat logistics 
and support ships) at an average cost of $16.7 billion per year. Based on these numbers the 
average ship cost will be $1.83 billion ($16.7 billion per year × 29 years ÷ 264 ships). 
Therefore, savings estimates based on a hypothetical $1.2 billion ship above are considered 
conservative. Those savings are estimated to be an average of $2.70 billion per year 
($296.91 million per ship × 264 ships ÷ 29 years).  
Integrated Risk Management and Strategic Real Options Analysis 
Integrated Risk Management (IRM) is an eight-step, quantitative software-based 
modeling approach for the objective quantification of risk (cost, schedule, technical, value), 
flexibility, strategy, and decision analysis. The method and toolset provide the ability to 
consider hundreds of thousands of alternatives with budget, schedule, value, strategic, and 
other program implementation uncertainties, and provide ways to help the decision-maker 
maximize capability and readiness at the lowest cost and highest returns (both monetized 
using KVA and nonmonetary strategic value). The variables simulated in the As-Is and To-
Be strategies included the uncertain inputs of number of employees, actual learning time in 
hours, percentage automation achieved, number of times performed per ship, and the 
average process rates (units per day). These were simultaneously simulated for 1,000,000 
trials.  
Strategic Real Options 
An important step in performing IRM is the application of Monte Carlo risk simulation. 
By applying Monte Carlo risk simulation to simultaneously change all critical inputs in a 
correlated manner within a model, researchers can identify, quantify, and analyze the 
system’s risks and uncertainties. Based on the overall problem identification occurring 
during the initial qualitative management screening process, certain strategic options would 
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become apparent for each particular project. The strategic options could include, among 
other things, the option to wait, expand, contract, abandon, switch, stage-gate, and choose. 
Traditional analysis assumes a static investment decision, and assumes that strategic 
decisions are made initially with no recourse to choose other pathways or options in the 
future. Real options analysis can be used to frame strategies to mitigate risk, to value and 
find the optimal strategy pathway to pursue, and to generate options to enhance the value of 
the project while managing risks.  
Figure 2 illustrates the strategic road map for implementation. Strategy A located on 
the top branch of the strategy tree is a sequential compound option, where the 3DLS, PLM, 
and AM technologies can be implemented in three phases over a period of 0–9 years, 
where the second phase will only be implemented if the first phase Proof of Concept (POC) 
proves to be successful, and the third phase can be implemented only if the second phase 
proves to be successful. This wait-and-see strategy creates Value of Information, where any 
kinks in the system’s implementation will be worked out over time, focus is placed on one 
technology implementation in each phase, and costs are stretched out over time providing 
more flexibility in any budgetary constraints. Sequential compound options are often used in 
other applications such as 
 Stage-gate implementation of high-risk project or technology development 
 Prototyping prior to large scale manufacturing 
 Low Rate Initial Production (LRIP) 
 Technology feasibility tests 
 Advanced Concept and Technology Demonstration over multiple stages  
 Proof of Concept tests over various stages to determine the most valuable 
strategies for product rollouts in spiral development 
 Government contracts with multiple stages with the option to abandon 
anytime  
 Termination for Convenience (T-for-C) and built-in flexibility to execute 
different courses of action at specific stages of development  
 R&D and phased options to determine most valuable strategy for system of 
systems technology development  
Strategy B in Figure 2 illustrates an alternative course of action where all three 
3DLS, PLM, and AM technologies are implemented at once. The cost will be higher (larger 
up front lump-sum and budgetary approval hurdles), and potential risks will be higher 
(problems that may arise in implementation of a new set of technologies on a larger scale). 
Nonetheless, the benefits that will be obtained are faster and more immediate, but these net 
benefits may or may not supersede the added costs and inherent risks. 
Finally, Strategy C is the base case of As-Is model where legacy approaches and 
technologies are maintained status quo. This strategy can be valued accordingly and the 
difference in value between Strategies A and C and between Strategies B and C can be 
readily computed. See Mun (2015) for modeling details. 
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 Strategic Real Options 
As summarized in Figure 3, the following are some takeaways of the analysis results: 
 The As-Is cost is $509.64 million and the To-Be cost after implementing 
3DLS, PLM, and AM is $212.73 million, providing the U.S. Navy a cost 
savings of $296.91 million. 
 The $296.91 million when multiplied by 264 ships and allocated over 29 years 
yields an annual savings of $2.70 billion a year for the U.S. Navy.  
 When added flexibility is analyzed, this strategic value increases to $3.07 
billion when all three technologies are implemented immediately or $3.37 
billion when implemented over multiple stages where risks and uncertainties 
can be hedged 
 
 Summary of Strategic Values 
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Conclusions 
Summary of the Study 
We reviewed industry applications and tangible benefits resulting from PLM, 3DLS 
and AM to understand the potential ramifications from these technologies. We then 
assessed the impacts of using these technologies for naval shipbuilding. A simulation model 
of shipbuilding operations at the phase level was built and used to forecast the impacts of 
the technologies on shipbuilding processes. This required both conceptual and formal 
models of shipbuilding. These were combined with descriptions and estimates of technology 
impacts on shipbuilding operations and generated two sets of simulations (without and with 
technology use). The output of the operations simulation model was used to build a 
Knowledge Value Added model of naval shipbuilding. The KVA model was used to estimate 
the Return on Investment (ROI) of shipbuilding without and with the three technologies. The 
outputs of the KVA model were used to estimate shipbuilding costs with and without the 
technologies. Finally, those costs were used to estimate potential savings over the 29-year 
naval shipbuilding planning horizon. The uncertain inputs in the model were then subjected 
to a rigorous Monte Carlo risk simulation and stochastic analysis of millions of simulation 
trials and these three technologies were divided into various implementation paths. The 
Analysis of Alternatives using strategic real options were applied and the optimal 
implementation strategies were recommended.  
Results of the Study 
The research indicates that Three Dimensional Scanning (3DLS), Product Lifecycle 
Management (PLM) and Additive Manufacturing (AM) can beneficially impact many phases 
of naval shipbuilding in multiple operations to reduce costs. Simulation results suggest that 
the U.S. Navy can save an average of over $2.70 billion per year over 29 years if the 
potential improvements available through 3DLST, PLM, and AM are fully exploited, 
regardless of the implementation approach. 
However, with the added implementation flexibility of whether the three technologies 
are to be implemented concurrently, requiring a larger budget and bearing more 
uncertainties, or the technologies can be introduced over time sequentially where additional 
value is created. Based on the analysis, 3DLST, PLM, and AM technologies are fully 
justified, saving the U.S. Navy a base case value of $2.70 billion per year over 29 years. 
And if implemented fully and immediately, these three new technologies can save the U.S. 
Navy $3.07 billion, or $3.37 billion if implemented sequentially.  
That cost savings estimate and strategic real options assessment will help decision-
makers choose how much, when, and how to exploit the benefits and the minimize costs of 
adopting and implementing the three technologies investigated. 
Future Research Opportunities 
The research is limited by the relatively narrow focus and assumptions used in the 
modeling and assessment. For example, the focus on post-technology-adoption does not 
address the significant challenges and costs of technology adoption, but the same focus 
does not include the potentially significant benefits of the three technologies during ship 
operations, maintenance, and repair.  
Future research can collect and apply more specific parameter values for improved 
model calibration. In addition, specific decision-maker flexibility and inherent implementation 
options can be determined and modeled in more detail to provide a better implementation 
framework. 
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